

The trial will start on 1st October 2018.

RANDOMISATION SCHEDULE

Period 1: 1 Oct 2018 to 31 Jan 2019	Period 2: 1 Feb 2019 to 31 May 2019	Period 3: 1 Jun 2019 to 30 Sep 2019	Period 4: 1 Oct 2019 to 31 Jan 2020	Period 5: 1 Feb 2020 to 31 May 2020	Period 6: 1 Jun 2020 to 30 Sep 2020
Centre 1					
Centre 2					
Centre 3					
Centre 4					
Centre 5					
Centre 6					
Centre 7					
Centre 8					
Centre 9					
Centre 10					
Centre 11					
Centre 12					
Centre 13					
Centre 14					
Centre 15					
Centre 16					
Centre 17					
Centre 18					
Centre 19					
Centre 20					
Centre 21					
Centre 22					

We will circulate updated training slides shortly – but a formal visit to each centre will be planned before you receive access to biopsy.


i Remember: no biopsies will take place during the initial four month period (monitoring current activity only).

KEY	Grp1	Grp2	Grp3	Grp4	Grp5	
	Randomised to Intervention				Randomised to Control	

Please visit our website, or follow us on Twitter to receive trial updates:

www.pithia.org.uk

@PITHIA_trial



Please join us via teleconference on 1st November 2018 at 9:00am – where we will be announcing the first group!

Dial-in: 0808 100 5145

Passcode: 63228422 #

More detail soon!

PITHIA - KEY DATES		
01/10/2018	START DATE	
01/10/2018	RANDOMISE	
01/11/2018	MONTH 1	Announce <u>Group 1</u>
<i>Plan visits to centres in <u>Group 1</u></i>		
01/02/2019	MONTH 4	BIOPSY ACCESS FOR <u>GROUP 1</u>
01/03/2019	MONTH 5	Announce <u>Group 2</u>
<i>Plan visits to centres in <u>Group 2</u></i>		
01/06/2019	MONTH 8	BIOPSY ACCESS FOR <u>GROUP 2</u>
01/07/2019	MONTH 9	Announce <u>Group 3</u>
<i>Plan visits to centres in <u>Group 3</u></i>		
01/10/2019	MONTH 12	BIOPSY ACCESS FOR <u>GROUP 3</u>
01/11/2019	MONTH 13	Announce <u>Group 4</u>
<i>Plan visits to centres in <u>Group 4</u></i>		
01/02/2020	MONTH 16	BIOPSY ACCESS FOR <u>GROUP 4</u>
01/03/2020	MONTH 17	Announce <u>Group 5</u>
<i>Plan visits to centres in <u>Group 5</u></i>		
01/06/2020	MONTH 20	BIOPSY ACCESS FOR <u>GROUP 5</u>
01/10/2020	MONTH 24	All trial-related biopsy availability ends
01/10/2021	MONTH 36	Data collection ends